



FY 2020 County Rebuild Alabama Annual Report

Etowah County



Map Index	Project No.	Road Name/Number	Begin		End		Project Details			Amount of Rebuild Alabama Funding Expended in Current Fiscal Year	Method in Which Rebuild Funds Were Utilized			Percent Complete	Original CTP	County Rebuild Alabama Funds or Federal Aid Exchange Funds	CRAF Amount	FAEF Amount	
			Lat.	Long.	Lat.	Long.	Road Improvement Project	Bridge Improvement Project	Project Length (miles)		Description of Work	Amount Expended Utilizing Competitive Bid Contracts	Amount Expended Utilizing Public Works Contracts						Amount Expended exempt from Competitive and/or Public Works Contracts
										Beginning Balance						\$0.00	\$0.00		
										Annual Revenue Received by County						\$872,452.29	\$400,000.00		
1	RA-ECP 01-01-2020	Bud Umphrey Rd	34.0669	-86.2544	34.1029	-86.2610	X		2.40	Resurfacing and Traffic Stripe from Highway 278 to Little Cove Road (Excluding Section of Bridge Replacement over Bristow Creek)	\$93,088.28		\$93,088.28		85%	Yes	CRAF	\$93,088.28	
2	RA-ECP 01-02-2020	Sardis Rd	34.1705	-86.1393	34.1996	-86.0467	X		6.84	Resurfacing and Traffic Stripe from Highway 431 to Dekalb County Line	\$300,000.00		\$300,000.00		0%	Yes	FAEF		\$300,000.00
3	RA-ECP 01-03-2020	Pilgrims Rest Rd	33.9066	-85.9832	33.9247	-86.0224	X		2.64	Resurfacing and Traffic Stripe from Green Valley Road to Highway 77	\$100,000.00		\$100,000.00		0%	Yes	FAEF		\$100,000.00
4	RA-ECP 01-04-2020	Whites Chapel Rd	34.0306	-85.9327	34.0632	-85.9230	X		2.50	Resurfacing and Traffic Stripe From Tidmore Bend Road to Highway 411	\$358,720.35		\$358,720.35		96%	Yes	CRAF	\$358,720.35	
5	RA-ECP 01-05-2020	Old Gallant Road	34.0213	-86.2088	34.0337	-86.1510	X		3.80	Resurfacing Old Gallant Road from Gallant Road to Bulls Hollow Road	\$194,495.20		\$194,495.20		100%	Yes	CRAF	\$194,495.20	
Only Rebuild Alabama Funds are intended to be reported			Total Miles Addressed by CTP (Total Mileage Does Not Include Bridge Projects)						18.18	Total Rebuild Funds Expended this Fiscal Year	\$1,046,303.83	\$0.00	\$1,046,303.83	\$0.00			Total CRAF/FAEF Remaining Estimated	\$226,148.46	\$0.00

Remarks

Map 1, RA-ECP 01-01-2020 is awaiting traffic stripe placement to be complete. Temperature requirements must be met before placement.

Map 2, RA-ECP 01-02-2020 is a Federal Aid Project and \$353,026.48 of Federal Aid Funds were utilized along with \$300,000 of FY2020 FAEF. Project was let by ALDOT in September and funds obligated

Map 3, RA-ECP 01-03-2020 is a Federal Aid Project and \$371,386.96 of Federal Aid Funds were utilized along with \$100,000 of FY2020 FAEF. Project was let by ALDOT in September and funds obligated

Map 4, RA-ECP 01-04-2020 is awaiting traffic stripe placement to be complete. Temperature requirements must be met before placement.